CONTRACT EP-S4-16-04
MONTHLY CONTRACT STATUS REPORT
REPORTING PERIOD
JUNE 25, 2018 TO JULY 29, 2018

USEPA Region 6 (EP-S4-16-04)

Task Order: 028 | Wilcox Oil Residence Site | Status: Ongoing
OScC: Steve Mason Response Manager: Evan Wortman
Date of Order: 08/15/17 Completion Date: 09/30/18
Funds Obligated: $330,000.00 Current Amount Invoiced: $0.00
TO Ceiling Utilized: | 47% C - Amount Invoiced: $156,427.10

C - Amount Ready to be Invoiced: $0.00

C - Total: $156,427.10

Daily watering of the reseeded areas on site continues by a local landscaping subcontractor. Due to summer
temperatures, it is anticipated to continue watering through August 31, 2018.

None to date.

None to date.

Continuing weekly watering services.

Cost Category | Cost Daily Work Order Ongoing
Labor | $38,337.70 Quality Assurance Project Plan N/A
Equipment | $3,055.68 Site Health and Safety Plan Complete
ODC (including pendings) | $115,033.47 Site Progress Report N/A
Total | $156,426.84 CERCLA Off-Site Disposal Report Complete
Difference from Monthly $0.26 Final Site Report Pending
Report Total:
Explanation of Difference: | RCMS vs billing rounding amounts.

None to date.

Footnote: C = Cumulative
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